COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/28/2005

ESTIMATE SUMMARY 09:55:21
CONTID: C14573 ESTIMATE NO: 0006 PROG SPEC YR:2002
PCN: 14573-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: -294. DAYS TIME ALLOW: 1/14/20( FIXED COMPLETION DAT
Signal-SH74@ Bryant Drive PERCENT TIME: 97.67 ORIG TIME ALLOW: 10/29/2( FIXED COMPLETION DAT
PROJECT NO: C 074a-007
Signal - SH74@Bryant Drive
NAME OF ROAD: SH74
PROJECT COUNTIES: JEFFERSON, REGION 1
CONTRACTOR:
DKS ENTERPRISES INC. PAY PERIOD ENDING 01/07/2005 DATE TIME STARTED 03/18/2004
250 N. MAIN ST. DATE LET 02/26/2004 DATE WORK BEGAN  03/18/2004
DATE AWARDED 03/02/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/17/2004 DATE ACCEPTED
BRIGHTON CO 80601 720/685-0041 DATE NOTICE TO PROCEED 03/18/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 284,832.07 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT:  $ 265,549.00 NON-PARTICIPATING 255,065.08 8,032.00
PERCENT COMPLETE : 89.55% TOTAL EARNINGS 255,065.08 8,032.00
FUNDS AVAILABLE: $ 29,766.99 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 255,065.08 8,032.00
TOTAL CLAIMS: $ 0.00 RETATNAGE -2,847.30 -42.60
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 252,217.78 7,989.40
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 252,217.78 7,989.40
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 7,989.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14573-BID ESTIMATE RUN 04/28/2005
PROJECT: C 074A-007 ESTIMATE NO: 0006 09:55:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00220  *REMOVAL OF ASPHALT MAT 42.300 27.300
sY 15.000 645.00
43.00000 42.300 1,818.90
0010 202-00810  *REMOVAL OF GROUND SIGN 6.000 3.000
EACH 3.000 231.00
77.00000 6.000 462.00
0015 202-00821  *REMOVAL OF SIGN PANEL 5.000 5.000
EACH 0.000 0.00
44.00000 5.000 220.00
0020 202-00840  REMOVAL OF TRAFFIC SIGNAL POLE 6.000 6.000
EACH 0.000 0.00
350.00000 6.000 2,100.00
0025 202-00855  REMOVAL OF TRAFFIC SIGNAL CONTROLLER CABINET 1.000 1.000
EACH 0.000 0.00
400.00000 1.000 400.00
0030 203-01597  POTHOLING 37.000 37.000
HOUR 0.000 0.00
130.00000 37.000 4,810.00
0035 210-00867  RESET FIRE PREEMPTION UNIT 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0040 403-00720  *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 10.000 10.000
TON 0.000 0.00
140.00000 10.000 1,400.00
0045 503-00042  *DRILLED CAISSON (42 INCH) 50.000 50.000
LF 0.000 0.00
206.00000 50.000 10,300.00
0050 503-00048  *DRILLED CAISSON (48 INCH) 0.000 0.000
LF 0.000 0.00
224.00000 0.000 0.00
0055 608-00000  *CONCRETE SIDEWALK 51.000 51.000
sY 0.000 0.00

55.00000 51.000 2,805.00
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PCN: 14573-BID ESTIMATE RUN 04/28/2005
PROJECT: C 074A-007 ESTIMATE NO: 0006 09:55:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 608-00010 *CONCRETE CURB RAMP 38.000 38.000
sy 0.000 0.00
160.00000 38.000 6,080.00
0065 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 180.000 140.000
LF 40.000 1,520.00
38.00000 180.000 6,840.00
0070 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,285.000 1,285.000
LF 0.000 0.00
7.50000 1,285.000 9,637.50
0075 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,040.000 1,040.000
LF 0.000 0.00
14.00000 1,040.000 14,560.00
0080 613-10000 WIRING 1.000 1.000
LS 0.000 0.00
3,300.00000 1.000 3,300.00
0085 613-32400 LIGHT STANDARD STEEL (40 FOOT) 1.000 1.000
EACH 0.000 0.00
2,312.00000 1.000 2,312.00
0090 613-40010 LIGHT STANDARD FOUNDATION 2.000 2.000
EACH 0.000 0.00
550.00000 2.000 1,100.00
0095 613-70400 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 6.000 0.000
EACH 4.000 1,200.00
300.00000 4.000 1,200.00
0100 614-00011 *SIGN PANEL (CLASS I) 93.000 93.000
SF 0.000 0.00
17.00000 93.000 1,581.00
0105 614-00012 *SIGN PANEL (CLASS II) 33.000 33.000
SF 0.000 0.00
17.00000 33.000 561.00
0110 614-00013 *SIGN PANEL (CLASS III) 200.000 0.000
SF 20.000 410.00

20.50000 20.000 410.00



CONTID: C14573 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 14573-BID ESTIMATE RUN 04/28/2005
PROJECT: C 074A-007 ESTIMATE NO: 0006 09:55:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 614-01585 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCHEDULE 12.000 12.000
80) (POST
LF 0.000 0.00
17.00000 12.000 204.00
0120 614-01588 *STEEL SIGN POST (2.5 IN ROUND) (SLIPBASE SCHEDULE 1.000 1.000
80) (GD STUB
EACH 0.000 0.00
214.00000 1.000 214.00
0125 614-70117 PEDESTRIAN SIGNAL FACE (16) 6.000 6.000
EACH 0.000 0.00
425.00000 6.000 2,550.00
0125 MATERIAL ALLOWANCE AT DKS ENTERPRISES YARD 0.000
EACH 0.000 0.00
315.00000 0.000 0.00
0130 614-70336 TRAFFIC SIGNAL FACE (12-12-12) 17.000 17.000
EACH 0.000 0.00
576.00000 17.000 9,792.00
0130 MATERIAL ALLOWANCE AT DKS ENTERPRISES YARD. 0.000
EACH 0.000 0.00
425.00000 0.000 0.00
0135 614-70560 TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000 4.000
EACH 0.000 0.00
950.00000 4.000 3,800.00
0135 MATERIAL ALLOWANCE AT DKS ENTERPRISES YARD 0.000
EACH 0.000 0.00
695.00000 0.000 0.00
0140 614-72858 PEDESTAL POLE (3 FOOT 6 INCH) 1.000 1.000
EACH 0.000 0.00
560.00000 1.000 560.00
0145 614-72860 PEDESTRIAN PUSH BUTTON 6.000 6.000
EACH 0.000 0.00
140.00000 6.000 840.00
0145 MATERIAL ALLOWANCE AT DKS ENTERPRISES YARD 0.000
EACH 0.000 0.00

40.00000 0.000 0.00
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PCN: 14573-BID ESTIMATE RUN 04/28/2005
PROJECT: C 074A-007 ESTIMATE NO: 0006 09:55:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0150 614-72886 INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 1.000
EACH 0.000 0.00
27,520.00000 1.000 27,520.00
0155 614-80000 FLASHING BEACON 2.000 2.000
EACH 0.000 0.00
2,000.00000 2.000 4,000.00
0160 614-81010 TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 1.000 1.000
EACH 0.000 0.00
16,496.00000 1.000 16,496.00
0165 614-81020 TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 2.000 2.000
EACH 0.000 0.00
32,312.00000 2.000 64,624.00
0170 614-84000 TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000 1.000
EACH 0.000 0.00
940.00000 1.000 940.00
0175 614-85520 PAINT TRAFFIC SIGNAL POLE 1.000 1.000
EACH 0.000 0.00
250.00000 1.000 250.00
0180 614-86240 TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000 1.000
EACH 0.000 0.00
15,430.00000 1.000 15,430.00
0185 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
2,390.00000 1.000 2,390.00
0190 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
5,368.00000 1.000 5,368.00
0195 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 326.000 326.000
LINE)
SF 0.000 0.00
14.20000 326.000 4,629.20
0200 630-00000 *FLAGGING 380.000 260.000
HOUR 120.000 2,058.00

17.15000 380.000 6,517.00
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PCN: 14573-BID ESTIMATE RUN 04/28/2005
PROJECT: C 074A-007 ESTIMATE NO: 0006 09:55:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0205 630-00003 *UNIFORMED TRAFFIC CONTROL 0.000 0.000
HOUR 0.000 0.00
65.00000 0.000 0.00
0210 630-00007 *TRAFFIC CONTROL INSPECTION 23.000 22.000
DAY 1.000 60.00
60.00000 23.000 1,380.00
0215 630-00012 *TRAFFIC CONTROL MANAGEMENT 29.000 28.000
DAY 1.000 268.00
268.00000 29.000 7,772.00
0220 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000 0.000
EACH 0.000 0.00
54.00000 0.000 0.00
0225 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 18.000 16.200
EACH 0.000 0.00
86.00000 16.200 1,393.20
0230 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000 0.000
EACH 0.000 0.00
54.00000 0.000 0.00
0235 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0240 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.800
TYPE)
EACH 0.000 0.00
536.00000 1.800 964.80
0245 630-80360 *DRUM CHANNELIZING DEVICE 0.000 0.000
EACH 0.000 0.00
33.00000 0.000 0.00
0250 630-80380 *TRAFFIC CONE 200.000 180.000
EACH 0.000 0.00
10.75000 180.000 1,935.00
0255 700-70010 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PROJECT: C 074A-007 ESTIMATE NO: 0006 09:55:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0260 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0270 700-70033 F/A VIDEO TAPING POWER SOURCE 1,458.470 1,458.470
FA 0.000 0.00
1.00000 1,458.470 1,458.47
0275 700-70220 F/A PHONE SERVICE 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0280 210-00890 RESET INTERSECTION DETECTION SYSTEM (CAMERA) EXTRA 2.000 0.000
WORK
EACH 2.000 1,640.00
820.00000 2.000 1,640.00
CAT 0200 CURRENT AMT § 284,832.07 $ 8,032.00% 255,065.07
PROJECT TOTAL CURRENT AMT $ 284,832.07 $ 8,032.00 s 255,065.07



